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I. WORLD LEARNING/DC ACTIVITY REPORT 

 

 

Washington, DC 
 

 

 

 

 

 

Deliverables 
World Learning submitted the Monthly Reports (also called “Check books”) for 
the months of January, February, and March, 2013.  World Learning plans to continue 
to submit these monthly reports on the first day of each month, for each country 
(Kazakhstan, Tajikistan, Turkmenistan, and Uzbekistan). 
 
World Learning submitted the Program Monitoring and Evaluation Plan (PMEP) 
and the Annual Work Plan (AWP) on November 19, 2012 and worked with the 
Mission to edit and adjust these plans over the course of the next four weeks.  Final 
versions of the PMP and AWP are attached separately for reference purposes. 
 
At the end of February, 2013 USAID submitted the list of approved themes for all six 
programs in three countries for FY2013 which included the following: 
 
Kazakhstan: 
1. Persons Living with HIV: Organizational development to address stigma and    
 discrimination 
2.  Advancing Accountable Governance 
 
Uzbekistan: 
1.  Capacity Building of Uzbekistan's National Tuberculosis Program 
2.  Introduction to the Adversarial System of Justice and/or Practical Implementation of 
 Habeas Corpus  
 
Tajikistan: 
1.  Community-Led Agriculture Development 
2.  Family Medicine 
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Host Organization Pre-Qualification Procurement 
World Learning released a nationally distributed Community Connections Host 
Organization RFP as Stage 1 of the prequalification process for future approved Host 
Organizations. All interested respondents were asked to provide a detailed proposal that 
demonstrated their technical and organizational capability to host Community 
Connections programs. The proposals were evaluated for content in the following areas:   
 
Corporate Capabilities: 

 Successful history of arranging professional training, seminars, and site visits 
 Ranked list of organizational thematic capabilities 
 Use of local resources, experts and facilitators in program implementation 
 Effective action-planning systems and facilitators   
 Examples of the use of program design tools such hands-on programming, use 

of case studies, and technical training methods 
 Systems and processes used in program management, including preparing hosts 

and facilitators for program engagement 
 

Host Families:  

 Description of active home-stay network that would be utilized for CCP  
 The systems in place for selecting and monitoring host families to ensure the 

involvement of qualified host families 
 
Cultural, Community, and Volunteering Activities: 

 Description and examples of community activities that involve visitors in 
community and American cultural activities, including examples of how activities 
were tailored to the participants and program themes 

 
 

 Description and examples of incorporation of volunteer activities in programs. If 
this would be a new component for an offeror, the offeror was asked to provide 
a description of how the offeror would envision incorporating volunteer activities 

 
Interpretation:  

 Professional interpreters that offerors would seek to utilize in CCP  
 The offeror’s experience with and management of interpretation services 
 

Monitoring:  
 Program monitoring systems that the offeror has in place to ensure successful 

implementation, including the monitoring of home-stay placements 
 
Program administration: 

 Experience of offeror’s staff and management that would contribute to them 
being a successful Host Organization 

 Resumes of key program staff 
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 Board of Directors and/or volunteers who could contribute to the technical or 
organizational capabilities of the offeror 

 
Regional Links:  

 Relationships that the organization and/or community has to specified CCP 
countries 

 
Logistics management:  

 Experience in managing all the logistics of visitor exchange programs, including 
cultural activities, coordination of home-stays, arranging action planning 
sessions, airport meet and greet, local transportation, hotel arrangements, per 
diem disbursement, and medical emergencies 

 
Lessons Learned:  

 Lessons learned from hosting previous visitor exchange or other training 
programs 

 
Twenty-nine offerors submitted their responses to the RFP, many of whom had been 
pre-qualified as Host Organizations and implemented CC programs under FORECAST I. 
Following a detailed review and ranking, 27 of the offerors were accepted as pre-
qualified Host Organizations.  
 
Host Organization Procurement 
World Learning received VERFs for three programs from October through March: 
Tajikistan – Community Led Agriculture Development, Uzbekistan – Capacity Building 
for a National Tuberculosis Program, and Kazakhstan – Persons Living with HIV: 
Organizational Development to Address Stigma and Discrimination. The three programs 
were bid to Host Organizations through World Learning’s Capability Statement Request 
(CSR) process.   
 
The Tajikistan program was bid out to World Affairs Council of Oregon (WAC) in 
Portland and a Recommendation Memorandum (Rec Memo) was sent to the COR, 
Rabiga Baytokova, and approved March 10, 2013.  World Learning notified WAC Oregon 
and began program development in earnest. 
 
The Uzbekistan program was bid out to the Georgia Council for International Visitors in 
Atlanta (GCIV).  World Learning sent a Rec Memo on March 14, 2013; however, the 
COR notified World Learning that Community Connections Programs are on hold in 
Uzbekistan, pending approval of the Uzbek government, which is expected by April 30, 
2013.  GCIV was notified of this pending status and both GCIV and World Learning, as 
well as USAID Almaty, are awaiting final word. 
 
The Kazakhstan program was bid out to the Cleveland Council on World Affairs; 
however, after consultation with the Mission, two more locations were offered to 
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accommodate the Mission’s request for a large city.  Worchester, Massachusetts (near 
Boston and New York City) and Chicago, Illinois were both proffered and the Mission 
selected Chicago as the preferred location.  The Host Organization there, WorldChicago, 
requested a date change to accommodate the program and the dates of the Kazakhstan 
program were moved from an arrival date of  July 12th to July 26th.  A CSR notification 
was sent the end of March from World Learning to WorldChicago. 
 
World Learning looks forward to the arrival of its first group from Tajikistan on May 23, 
2013 and the Kazakhstan group on July 26, 2013. 
 
 
Washington, D.C. Cost Savings Measures 
World Learning requires a 20% cost share for each program from all Host 
Organizations. Many of them exceed this amount due to their excellent management of 
resources and strong partnerships in the communities. 
 
Budget challenges are generally minimal. The only budget challenge faced are when 
infrequently used languages of interpretation are required, as with the Tajik program. 
Because there are few well qualified Tajik interpreters available the search for an 
interpreter was national and while there were additional costs for such expert 
interpreters World Learning and the Host Organization were able to negotiate lower 
daily rates and lower per diem rates. Such challenges are not a normal part of program 
implementation, but when such adjustments are needed the HOs and World Learning 
work to reduce the overall financial impact on the program, as in this instance. 
Additional measures were taken by the Host Organization to reduce other costs and 
reduce the impact on the overall budget. 
 
The Mission notified World Learning that the next group from Tajikistan will likely not 
need Tajik interpreters; therefore, World Learning expects the high cost of the first 
program to be the exception. 
    
 
 
 
 
 
 

II. AMERICAN COUNCILS/FIELD OFFICE ACTIVITY REPORT 

 
In February 2013, American Councils Almaty Community Connections Program (CCP) 
staff under the guidance of USAID specialists developed the regional CCP brochure and 
banners for all three countries. These promotional materials are planned to be 
distributed at the recruitment stage of the programs. 
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In March, CC staff were involved in negotiations on the documents for exchange 
visitors.  Templates from the 2006-2011 CCP were used as samples and, thereafter, 
revised and approved by USAID in strict compliance with the newest rules and 
guidelines (among others, updated Security Risk and Fraud Procedures, forms for J-1 
visa, and tax forms). 
 

Kazakhstan-Specific Activities 
 
Program Highlights 
In December 2012, Julia Beloslyudtseva, CCP Coordinator, and Ekaterina Berezovskaya, 
CCP Assistant, launched preparations for the first Kazakhstan program titled "Persons 
Living with HIV: Organizational development to address stigma and discrimination."  
 
On December 20th, 21st, 24th and 25th meetings with target organizations in Almaty 
were held to collect necessary information for the first VERF design. Respondents 
included USAID implementing partners, such as teams of PSI and Quality Health Care 
projects, and Doverie Plus, an Almaty NGO working with PLHIV, the Republican AIDS 
Center, and several HIV/AIDS experts.  
 
After this series of consultations with the above mentioned organizations and the USAID 
Health and Education Team, the VERF for the first Kazakhstan program was designed 
and submitted to USAID for approval at the end of December 2012. A number of 
revisions and amendments to the VERF were approved by the HEO team in March 2012. 
The main recommendation of the HEO team was to tailor the VERF more narrowly to 
specific objectives aimed at reducing stigma and discrimination against PLHIV. The final 
version of the document effectively incorporates recommendations of USAID experts 
with actual needs and demands of the target audience and potential program 
beneficiaries. 
 
Informational meetings with USAID implementing partners engaged in HIV/AIDS and 
experts from the Quality Health Care Project (QHC) provided valuable assistance and 
reliable up-to-date information on the current situation with HIV/AIDS in Kazakhstan, 
and informed CCP staff on the efforts undertaken by the QHC Project to fight and 
prevent the disease. The background information provided was very helpful when the 
first KZ VERF was developed. 
 
Challenges 
No problems were encountered in coordination of program arrangements.  
 
Administrative/Staffing Activities 
Two staff persons were hired to assist the Regional Program Coordinator with the 
implementation of CCP. Program Coordinator Julia Beloslyudtseva began her work with 
CCP on October 22, 2012.  Program Assistant Ekaterina Berezovskaya began her work 
on November 6, 2012.  
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Planned Activities for the Next Six Months 
CCP staff are now planning the following:  
 

 Development of the information letter and theme-oriented application form for 
the first KZ program 

 Drafting a schedule for informational meetings with target organizations and 
individuals 

 Selecting potential candidates to serve as the program expert and review panel 
members  

 
The application deadline for the first program is May 6, 2013. The deadline for training 
the review panel expert and the program expert is also May 6th.  
 

 Semi-finalist interviews are scheduled for May 28, 2013 

 Pre-Departure Orientation 1 - June 18, 2013 
 Pre-Departure Orientation 2 - July 25, 2013 
 Departure for U.S. - July 26, 2013. 

 
Staff will design the VERF for the second Kazakhstan theme "Advancing Accountable 
Governance" and submit it for USAID approval in May or June 2013. 
  
 

Tajikistan-Specific Activities 
 
Program Highlights 
December 3-7, 2012 Regional Coordinator Jessica Leonard travelled with Rabiga 
Baytokova to Dushanbe to meet with the USAID Country Office, USAID implementing 
partners, and local partner, the Center for Municipal Development (CMD).   
 
CMD’s staff, Program Coordinator Gulru Azamova and Logistics Coordinator Aziza 
Ernazarova, both worked on the 2006-2012 Community Connections Programs.  
 
 
On December 4, meetings with the “Feed the Future” team and implementers “Family 
Farming and Productive Agriculture” provided input for the Community–Led Agriculture 
VERF.  They also recommended a possible expert for the group. Jessica Leonard was 
able to meet with consular staff to confirm that visa data entry could take place from 
Almaty.  
 
On December 4, 2012 Gulru Azamova, representative of local partner CMD, Jessica 
Leonard, and Rabiga Baytokova met with staff of the USAID Productive Agriculture and 
Family Farming programs to gather input for the Community-Led Agriculture VERF. 
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The VERF for the Community Led Agriculture program was submitted on the December 
15, 2012.  USAID approved the VERF on January 24, 2013. 
  
CMD made radio announcements about the program and application deadline of the 
March 4, 2013 in the Tajik language on stations covering the target districts.  A 
presentation was made at the USAID Family Farming Project, where application forms 
and information letters were distributed among 30 extension field staff.  
 
CMD also contacted and forwarded the application package along with an 
announcement to USAID Productive Agriculture and Farmer-to-Farmer Projects. An 
official letter about the program was forwarded to the Ministry of Agriculture, followed 
by a meeting with Samadova Jamila, Deputy Minister of Agriculture.  Also, agricultural 
specialists affiliated with the Modernizing Extension and Advisory Services and Mercy 
Corps programs were contacted to disseminate the announcement among the potential 
candidates. On February 22, an information session was conducted for all interested 
stakeholders in Kurgantube, regional center for Khatlon oblast.  
 
A reading committee, convened in Dushanbe by CMD, reviewed 40 applications 
submitted by the deadline and selected the top 20 applicants for interviews.  
  
A selection committee, including expert Tanzila Ergasheva and observer Rabiga 
Baytokova, interviewed 20 semi-finalists on March 27th and 28th and proposed 10 
finalists and 3 alternates to USAID for their approval.  USAID approved the proposed list 
on April 1, 2013.  
  
During the same trip to Dushanbe (March 26-29), RCCP staff and Rabiga Baytokova 
met with the country office health team staff members to discuss the next group for 
Tajikistan – “Family Medicine”.  A second meeting with the USAID Quality Health 
program and counterparts (Tajikistan Association of Family Doctors, Medical University, 
and Post Graduate Institution) provided valuable input on the VERF.  
 
The Community-Led Agriculture Development group will be the first Community 
Connections program group with limited Russian skills which means that translation in 
the U.S. will need to be Tajik-English.  In addition, RCCP reviewed program 
documentation and decided that key documents such as the PDO manual, PDO1 
handouts and worksheets will need to be translated into Tajik from Russian.  These are 
unexpected expenses that will need to be paid using savings achieved in the first 
program budget.  
  
Challenges 
No problems were encountered in coordination of program arrangements.  
 
Planned Activities for the Next Six Months 
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 Translation of key Pre-Departure documents into Tajik  
 Complete all participant processing steps  

 

 Pre-Departure Orientation 1 - on/about April 24, 2013 
 Pre-Departure Orientation 2 - on/about May 22, 2013  
 Departure for U.S. – May 23, 2013 

 Re-entry seminar for the group  -  on/about July 24, 2013 
 
 
VERF for the second Tajikistan program, “Family Medicine”, will be submitted during the 
first half of April with the group expected to travel to the U.S. in September.  
  

 
 
 

Turkmenistan-Specific Activities 
 
Program Highlights 
Jessica Leonard and Rabiga Baytokova cancelled a planned trip to Turkmenistan for 
November 5-9, 2012 when the Ministry of Foreign Affairs did not approve Turkmenistan 
visas.  USAID later approached the Government of Turkmenistan for approval to re-
start the program; however, the Government did not approve the program.  
 
RCCP informed local partner Hemayat that the program is on hold pending government 
approval. 
 

 
 

Uzbekistan-Specific Activities 
 
Program Highlights 
Jessica Leonard travelled to Tashkent with Rabiga Baytokova, the USAID COR, 
November 12-16, 2012 for initial meetings with Tashkent-based USAID staff and local 
partner Neo-Consulting.  As discussed during this visit, USAID later submitted a 
diplomatic note to the Ministry of Foreign Affairs informing them of the re-opening of 
the Community Connections Program.   
 
January 14-17, 2013 Julia Beloslyudtseva, together with Rabiga Baytokova, travelled to 
Tashkent, Uzbekistan to conduct several meetings with key USAID/UZ offices engaged 
in implementation of the target program themes, such as the Health and Education 
Office (HEO) for the first UZ theme "Capacity Building of Uzbekistan's National 
Tuberculosis Program" and the Democracy and Governance Office (DG) for the second 
UZ theme "Introduction to the Adversarial System of Justice and/or Practical 
Implementation of Habeas Corpus." 
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On January 15, under the DG theme, CCP staff met with the Director of the Regional 
Dialogue Branch Office in Uzbekistan to discuss the current status of the adversarial 
system of justice in the country and obtain up-to-date information on challenges, 
systemic gaps and specific characteristics of judicial arena in Uzbekistan.  
 
On January 16, within the framework of the VERF design of the first UZ program, CC 
staff met with the representatives of Project HOPE, WHO, the Republican DOTS Center, 
and other international organizations engaged in TB care and prevention in Uzbekistan. 
Experts from the state and international agencies shared their views on the present 
situation in this sphere, focusing on the critical challenges and gaps that could be 
addressed through the CC Program. In late January, the first UZ VERF was designed 
and submitted for USAID approval.  
 
On February 19, the first UZ VERF on “Capacity Building of Uzbekistan's National 
Tuberculosis Program” was approved and the program launched.  However, advertising 
and application distribution is on hold for this program pending approval of the overall 
Community Connections Program by the Government of Uzbekistan.   
 
Challenges 
Since there have recently been last minute cancellations by government officials 
selected for participation in Embassy exchange programs, Public Affairs staff 
recommended that USAID meet with the appropriate ministry early in the planning 
stages to inform them about the program, invite them to distribute applications among 
eligible participants, and encourage the granting of approval of government participants 
when it is sought. The potential candidates for the program are identified through 
limited competition. CC staff designed theme-specific information letters and application 
forms for the first UZ program, and USAID/UZ HEO staff have initiated distribution of 
the applications and recruitment of participants.  
 
Neo-Consulting, local sub-contractor of American Councils in Uzbekistan, has been 
informed of all required procedures at the stage of program advertising and 
recruitment, and will be closely cooperating with USAID HEO in approaching potential 
participants and distributing applications.  
 
Administrative/Staffing Activities 
Neo-Consulting LLC was identified as a local sub-contractor for the CC Program in 
Uzbekistan. The sub-contract with Neo-Consulting has been finalized, but will be signed 
upon approval of the program by the Government of Uzbekistan. Rustam Sapaev and 
Ruslan Ramanov are responsible staff members for implementation of the assigned 
activities in the framework of the CCP in Uzbekistan. 
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Planned Activities for the Next Six Months 
American Councils plans to work closely with USAID/UZ HEO and Neo-Consulting at all 
stages of the program. CCP staff are now planning the following: 
 

 Collection and review of applications (approximately 20-25) 
 Submission of the list of semi-finalists for USAID approval 
 Interviews with semi-finalists 
 Selection of finalists 

 Implementation of further required procedures. 
 
Program progress depends directly on the authorization of the Ministry of Foreign 
Affairs of Uzbekistan. As of April 1, 2013, USAID is waiting for the authorization, and 
next steps will be taken immediately upon receipt of the MFA's notice. The Program 
Operational Plan will be revised in accordance with the updates from the USAID 
Mission. 
 
Conclusion 
In conclusion, World Learning, our partner American Councils in Kazakhstan, and the 
USAID Mission in Almaty are successfully collaborating to bring the Central Asian 
Republics Community Connections Programs to fruition. 
 
World Learning appreciates the trust placed in us, and our partners, to fulfill the 
objectives and goals of USAID for Central Asia.  


